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Make Cottage Grove a Recreation Destination 
 

STRATEGY 1:      

Action:  Park Improvement Plan 

WHAT – WHY:  
Make Cottage Grove a Recreation Destination 

Target date of completion:  
 November 2016 

How – what Implementation steps   When    Where   Who   Resources Needed  

1. Council Adoption of SWC Athletic Facility Needs 
Study  

2. Develop Budget Implications 
 

3. Align Expectations with ISD 833 
4. Amend CIP 
5. Implement Projects According to CIP 

 
 

1. Feb.‐Mar. 2016 
 

2. March 2016 
 

3. April 2016 
4. May 2016 
5. Ongoing 2017 
 

 
  

Commission, 
Council, Zac 
 

 
2016‐2017: $100,000 
additional 

Person power – Action team: list, star (*) coordinator(s)  
Zac* 
Charlene 
Parks & Rec 
 
  

Evaluation measurement, indicators, and 
report date  
CIP Amended 
Funding Identified 

Total resources needed  

In‐kind   Financial  
$100,000 
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STRATEGY 2:      

Action:  River Oaks Business Plan 

WHAT – WHY:  
Make Cottage Grove a Recreation Destination 

Target date of completion:  
  

How – what Implementation steps   When    Where   Who   Resources Needed  

1. Council Adopt Business Plan for River Oaks 
2. Assessment of River Oaks  
3. River Oaks Active Management Partnership 
4. Staff Realignment 
5. Add Service Options 
6. Create  Marketing Strategy 

 

1. Feb. 2016 
2. Summer 2016 
3. Ongoing 
4. March 2016 
5. Summer 2016 
6. Summer 2016 
 

River Oaks  River Oaks Task 
Force, Charlene 
   
 
 
River Oaks Task 
Force, Sharon 

 
 

Person power – Action team: list, star (*) coordinator(s)  
River Oaks Task Force (Councilmember Dennis and Mayor 
Bailey)* 
Board of Directors (City Council) 
Charlene* 
Zac 
 
  

Evaluation measurement, indicators, and 
report date  
Make at least $1 in profit 
Increase in facility use for golf operations, 
banquet facility, and grille facility 
Reduce city subsidy 

Total resources needed  

In‐kind   Financial  
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STRATEGY 3:      

Action:  Create Mississippi River Access 

WHAT – WHY:  
Make Cottage Grove a Recreation Destination 

Target date of completion:  
 October 2016 

How – what Implementation steps   When    Where   Who   Resources 
Needed  

1. River Oaks Scenic Overlook Park Design 
a. Hire Landscape Designer 
b. Solicit community input 
c. Design Master Plan Draft 
d. Draft Review 
e. Finalize Master Plan and Budget 
f. Add to CIP  
g. Incorporate with Pavement Management 

Plan 
 

 
 

2. Boat Launch on Mississippi River 
a. Contact Mississippi River Boat Launch Leaser 

and DNR about Reopening Access 
b. Contract Negotiations 
c. Sign Contract 
 

 

1. OVERLOOK 
a. June 2016 
b. Aug. 2016 
c. Aug. 2016 
d. Sept. 2016 
e. Oct. 2016 
f. May 2018 
g. 2019 
 
 
 
 

2. BOAT LAUNCH 
a. April 2016 
b. May 2016 
c. June 2016 

 

 
  

1. OVERLOOK 
a. Zac D. 
b. Designer, Zac D., 

Parks Commission, 
Engineer 

c. Designer, Zac 
d. Commission, 

Council 
e. Commission, 

Council 
f. Zac D. 
g. Zac D. 

2. BOAT LAUNCH 
a. Zac 
b. Zac, Charlene, 

Lawyer 
c. Zac, Charlene, 

Lawyer 
 

   

1. $5,000 
 
 
 
 
 
 
 
 
 
 
 
2. TBD 

Person power – Action team: list, star (*) coordinator(s)  
Zac* 
Landscape Designer 
Charlene 
 
  

Evaluation measurement, indicators, and 
report date  
Master plan completed 
CIP adjustments planned 
Boat Launch is open  
People utilizing boat launch 
People utilizing scenic overlook 

Total resources needed  

In‐kind   Financial  
$5,000 


